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Minutes of the 200 Area Unit Managers' Meeting of February 21, 2008 are attached.
Minutes are comprised of the following:

Attachment 1 Agenda

Attachment 2 Attendance Record

Attachment 3 Agreements and Issues List

Attachment 4 Action Item List

Attachment 5 Operable Units and Facilities Status

Attachment 6 200-UP-i Uranium

Attachment 7 200-UP-i Technetium-99

Attachment 8 Well 299-WI 5-6 Carbon Tetrachloride (ug/L)

Attachment 9 200-PW-1 OU: 3 Narrow Diameter Vapor
Extraction Wells

Attachment 10 Figure 1: Well 699-52-55A Location Map

Attachment I I Figure 2: Wells 299-E33-343, 299-E33-344, and
299-E33-3345 Location Map

Attachment 12 Map showing location of new groundwater well
C5572 (299-Wi 1-88)

Attachment 13 C5 572 Well Installation Characterization -

Groundwater Field Screening Results (Draft)
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200 AREA UNIT MANAGERS' MEETING
AGENDA

1200 Jadwin/Rm 1-C-1
February 21, 2008

8:30 AM

SOURCE REMEDIES AND D4

" 200-C W-3
* BC Control Area
* 200-UW-1
* Facilities (D4)
" Recap Agreements, Issues and Action Items

GROUNDWATER and SOURCE OPERABLE UNITS

" 200-UP-i, 200-CS-i and 200-CW-1 Group
" Supplemental Characterization Model Groups 2/4/6 and 5
" 200-BC-i, 200-IS-i, 200-CW-5 and 200-SW-i/2 Group
" 200-ZP-i, 200-PW-i/3/6 Group
" 200-MW-i Group and 200-PW-2/4
* 200-MG-1/2 and Eco. Group
* 200-BP-5 Group and 200-PG-i
" 200-SC-i Group and 200-LW-1/2 Group
" 200-TVV-1 and 200-PW-5
* 200-TW-2 Group
" 200-UR-i
* Recap Agreements, Issues and Action Items
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DISTRIBUTION
UNIT MANAGERS' MEETING,

200 AREA GROUNDWATER SOURCE OPERABLE UNITS
February 21, 2008

DOE/RL
(No hard copy distribution)

EPA
Craig Cameron B 1-46

Ecology
John Price HO-57

FH
Janice Williams (original) E6-3 5

Administrative Record (2) 1-6-08
Correspondence Control A3-01
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200 Area Unit Managers Status Meeting
February 21, 2008

Please print clearly and use black ink
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200 Area Unit Managers Status Meeting
February 21, 2008
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Issue Resolution Meeting
Agreements and Issues List

February 21, 2008
200 Area Unit Managers' Meeting

Agreement: Per previous meetings, EPA agrees that RL does not need to

submit the Surveillance and Maintenance Plans for U Plant and U03.

Issue: None identified

Delegations for February 21, 2008 UMM meeting:

EPA Craig Cameron
Ecology John Price
DOE/RL Briant Charboneau

Margo Voogd for Larry Romine
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200 AREA UNIT MANAGERS' MEETING OPERABLE
UNITS AND FACILITIES STATUS

February 21, 2008

D&D OUs

200-CW-3 EPA
" The remediation completion report for site 216-N- 7 has been approved by RL and

EPA.
" Re-vegetation of sites 216-N-2, -5, and -7 is complete.
" The SAP and RAWP are in development for "remaining sites" 216-N-i, -4, and -6,

three septic systems, one solid waste site, two UPRs and three pipelines.

Rail Car Disposition Options Study
The railroad car disposition options study is in progress.

Ecology Sites UPR 200-N-I and UPR 200-N-2 (in Proximity to 200-CW-3)
*TPA change request (C-07-07) was approved. This change request authorizes

transfer of waste units 200-N-3, 2607-N, 2607-P, 2607-R, UPR-200-N-1 and UPR-
200-N-2 from the 200-MG-i OU to the 200-CW-3 OU and the assignment of waste
units 600-285-PL, 600-286-PL and 600-287-PL to the 200-CW-3 OU.

EEICA for Buildings 212-N, P, R
The development of the EE/CA has been initiated.

200-BC Control Area (BCCA)
" In process of transmitting revised EE/CA to DOE-RL in preparation for the document

to undergo public comment and review.
* Public review for BCCA FE/CA currently targeted to begin 2/25/08.
* MARSSIM Closure Strategy - FH initiating DQO development of analytical data taken

to date to support overall planned survey and closure strategy.
* FH performed the field investigation for the Cultural/Historical/Biological/Ecological

reviews with PNNL to support the haul road upgrades. The report preparation is in
progress.

* FH updating the RAWP for the BCCA planned removal action.

200-UW-1 Ecology
*ROD - The Tni-Parties met on 2/14/08 and no ROD will be pursued until the deep

vadose zone characterization around the cribs has been completed. DOE plans to
identify all remaining waste sites around the U Plant so that a revised ROD can
address all waste sites (except pipelines: see below).

*FH informally transmitted the technical basis documents that describe how the
approach being proposed satisfies the applicable or relevant and appropriate
requirements of WAC 173-340-747(8) and other State and Federal regulations and
guidance to RL on 10/1/07. DOE-RL is resolving some internal comments with the
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WM & TF EIS modeling team. The documents are expected to be formally transmitted
to the EPA and Ecology shortly.

* Agreement has been reached between DOE-RL, SHPO, and the tribes on the MOA
for the Area C Borrow Source.

" Phase Ill of the 241-U-361 Settling Tank sludge sampling is in progress. The D&D-
36 146 Final Report for Tank U-361 Core Samples Collected in 2007 was issued on
November 29, 2007. A tank characterization report is undergoing internal Fluor
review, and scheduled for completion in February.

" U Plant Area pipelines EE/CA (Ecology): DOE no longer plans to complete a separate
EE/CA for pipelines in the U Plant Area. DOE plans to disposition the pipelines as
part of the 200-IS-i operable unit (Ecology notes that the 200-IS-i RI/FS work plan
did not plan any characterization for pipelines in the U Plant Area). DOE will set up a
meeting to explain.

FACILITIES STATUS
" Submitted Draft C revisions to the U Plant 221-U RD/RAWP for CERCLA

implementation and incorporation of the Surveillance and Maintenance Plan.
" Issued the U Canyon CDI Project Experience Summary Report.
* Revised S & M plans were transmitted for approval. S & M plans for U-Plant and U03

are being incorporated in their applicable CERCLA documents.

Facility Binning
*The draft Agreement in Principle to define the Parties' intent to commence

negotiations and to establish the scope and schedule of the negotiations was
reviewed and discussed.

200-UP-I, 200-CS-I, 200-CW-1 OU Group

200-U P-I
- Values at well 299-W19-36 dropped below the 9,000 pCi/L RAG for

Technetium-99. Well 299-Wi 9-36 yielded a concentration of 7,400 pCi/L in a
January 8, 2008 sample based on interim results.

- All other wells are below the interim RA~s of 480 pg/L and 9,000 pCi/L
respectively (Attachments 6 and 7).

* RI/FS Work Plan:
- Drilling continues on the remaining six wells (UP-6, UP-7, UP-8, UP-9, UP-

10, and UP-i 2) during the week of 2/i15/2008.
- Two wells have been completed and two wells are nearing completion as of

2/15/08.
" Tc-99 Increase at S-Farm

- Sample results from 12/8/07 indicated a Tc-99 concentration of 11,000 pCi/L.
* Pump and Treat

- On 4/1 9/07, the pumps in wells W1 9-36 and W1 9-43 were restarted. As of
1/6/08, the project has pumped about 18,900,000 liters to the LERF Basin 43

2
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at an average rate of approximately 42 L/m (11. 1 gpm). These two wells
address the higher uranium groundwater concentrations found in the area.

-Quarterly results from the Effluent Treatment Facility were reported. The
200-UP-i extracted about 5.5 million liters. The ETF treated an estimated
3.91 million liters between October and December 2007. During treatment,
the ETF removed an estimated 1.48 kg of Uranium, 18.2 gm of Tc-99 476 kg
of nitrate and 250 gm of carbon tetrachloride from the 200-UP-i wastewater.

200-CS-I
Ecology response has not been received on the Draft B of the feasibility study and
proposed plan that were submitted to Ecology on September 27, 2007. A response was
expected by October 29. A response on the TSD closure plans was expected by
December 26.

At the November 2007 IAMIT meeting, Ecology described plans for the permit
modification for the RCRA TSDs and its intention to discontinue use of the CERCLA
process, stating that it was far less expensive for Ecology to generate a permit
modification than produce a ROD. Ecology also offered alternatives for DOE to address
requirements regarding NEPA and residual radionuclides. EPA expressed concern that
two separate processes could lead to conflicting decisions.
An Ecology/RL/FH technical meeting was held on February 7, 2008, where Ecology
related an updated draft Statement of Basis for 216-A-29 Ditch TSD Unit closure to the
Draft A and B FS, Rev 0 RI Report, and Draft A closure plan submitted by RL. Ecology
confirmed that RCRA Corrective Action for RCRA Past Practice sites was not
included/addressed in the Statement of Basis for 200-CS-i TSDs. The 216-A-29 Ditch
was used as an example, and Ecology confirmed that all five 200-CS-i waste site-TSDs
were intended as RTDs (dig ups) with groundwater monitoring. Ecology has asked RL to
provide any issues/concerns with the Statement of Basis.
RL intends to continue within the CEROLA process, as described in TPA primary
document DOE/RL-98-28, and meet all of its legal obligations, including those in the
RCRA Permit. Ecology reiterated its proposal that DOE address those legal obligations
by, (a) preparing a CERCLA Action Memorandum and, (b) consulting with DOE
Headquarters (as described in 10 CFR 1021) about NEPA requirements. DOE said it
would discuss Ecology's proposal internally, and then schedule a meeting with Ecology.

200-C W-1
(M-015-38B, 5131/09, Feasibility Study/Proposed Plan) Ecology

*Model Group 5 SAP
* The MG-S (200-CW-i) SAP, Rev 0, was approved by Ecology on January 16,

2008.
* On 02/07/08, RL/EPA agreed to an additional auger hole with soil samples, in

addition to the three already included, nearer the interface with Z Ditch. Page
changes will be made, presented to RL and Ecology for acceptance and
confirmation that their approvals stand, and then presented to EPA for signature.
Clarification of the logging technology to be used in the pond direct pushes will

3
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also be included in the page changes. The SAP is not considered final until all Tri-
Parties have signed.

* DOE is expecting to obtain EPA approval by February 28, 2008.
* Delays in gaining approval of the SAP have delayed starting field activities.
* The Waste Control Plan was delivered to Ecology on February 1, 2008. Ecology

has made a couple of comments that should be easily resolved with page change.
Expect Ecology approval by February 28, 2008.

* On 02/07/08, RL/EPA agreed to an additional auger hole with soil samples, in
addition to the 3 already included, nearer the interface with Z Ditch. Changes to
the MVG-5 SAP will be documented with the TPA form Change Notice for Modifying
Approved DocumentAA/orkplans, consistent with the TPA Action Plan Section 9.3
Document Revisions. Changes include: 1) addition of auger hole in 216-U-i0
Pond; 2) commitment to geophysically log 10 existing small diameter probe holes
in 216-U-10 Pond, if feasible; 3) Clarified the locations proposed for use of the high
purity germanium (HPGE) spectral tool and the small diameter scintillation spectral
tool; 4) Clarified the number and locations for QC soil samples; and 5) minor edits.

Supplemental Characterization
Currently, addendums are in preparation for 200-LW-i and LW-2; 200-PW-5 and
200-TW-1; and 200-TW-2.

200-BC-I. 200-IS-I. 200-CW-5, & 200-SW-1/2 OU Group

200-BC-1
(M-1 5-51, 4/30/10, Feasibility Study/Proposed Plan) EPA
* SAP for electrical resistivity correlation was approved November 28, 2007. Drilling

the first borehole began January 30, 2008, and is nearing completion. Drilling the next
borehole began on February 19, 2008.

* Excavation-based treatability test Phase I report approval is in progress. Advance
authorization to install infrastructure elements was requested. EPA asked for a map.

* Treatability Test Phase 11 planning/preparations continued.
" Waste Control Plan (SGW-34277) is being revised to establish WCSA for ERDF cans

and increase emphasis on the excavation portion of the TT.

200-IS-I
(M-13-27, 6/30/07, RI/FS Work Plan) Ecology
* Resolved 83 of 88 comments.
* Ecology suggested taking the remaining five comments to dispute resolution as laid

out in TPA Action Plan Figure 9-i. DOE will be sending a letter to Ecology that will
initiate the dispute.

4
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200-C W-5
(M-I 5-40D, 7/31/08, Feasibility Study/Proposed Plan) EPA
Feasibility Study and Proposed Plan are on schedule for submittal July 31, 2008.

200-SW-I1/2
(M-13-28, 9/30/07, (Completed) RI/FS Work Plan) Ecology
a Received Ecology's comments on Draft B Work Plan on February 12, 2008.
0 Comments are being reviewed and responses are being developed.
0 Two documents in the Work Plan were cited as "in process" and are now being

finalized to share with Ecology (ECD - end of February).
* Coordination between Model Group 5 SAP - It is Ecology's expectation that Model

Group 5 will characterize the 216-T-4B3 and 216-T-4-2 waste sites, but 200-SW-2
remedy will address the remedy for those sites (Ecology).

200-ZP-1, 200-PW-1/3/6 OU Group

200-ZP-1

(M-1 5-48B, 9/30/07, Feasibility Study/Proposed Plan) EPA
*Remediation Treatment Status:

- Between October 1, 2007 and January 28, 2008 the 200-ZP-1 pump-and-
treat system average pumping rate was approximately 231 gpm.

- Eight of ten 200-ZP-1 extraction wells are currently on line pumping water at
approximately 230 gpm. Extraction well #2 is currently down awaiting a
pump to be replaced. Extraction well #10 is also down in preparation for soil
removal activities. A control valve in extraction well #6 is preventing
maximum flow rate.

- Soil removal work at the groundwater spill area west of TX-TY Tank Farm is
starting Thursday, February 21, 2008.

Additional soil samples were collected from the vicinity of the spill
area near well W15-765. The data from these samples showed no
detection of elevated groundwater contaminants.

- Trend data for carbon tetrachloride in extraction well 299-Wi 5-6 showed
increasing concentrations from previous months (Attachment 8). This well is
scheduled to be sampled again in around six weeks.

- The 200-ZP-1 interim remedial design report (DOE/RL-96-07, Rev. 4) is
currently being updated to add the four new 200-ZP-1 extraction wells to go
on line by the end of FY2008.

- The design for the tie-in of the four new extraction wells to the ZP-1 treatment
building is 60% complete at this time. Injection tests have started to verify
that the current injection wells will accept 500 gpm. Well development
activities are scheduled for three of the four new extraction wells to attempt to
clean out the fine grained sediment.

5
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- A functional and operation requirements document is currently being
prepared that identifies at a high level the requirements for the final treatment
system for the 200 West Area. It addresses regulatory requirements, design
parameters, operational requirements, quality assurance, etc.

- A national solicitation is currently being prepared for ex-situ treatment options
for 200-West Area groundwater.

- A draft pre-conceptual design document is currently being prepared that will
identify the location of the final extraction/injection well network, well
completions, transfer stations, treatment facility, etc.

- Currently pulling together the important components of the PP and FS for
EPA's use in preparing the ROD.

- Four of five new water level monitoring stations have been installed in the
vicinity of the new T Tank Farm extraction wells Wi 1-45 and Wi 1-46.

- Wells 288-Wli1-45 and 299-Wli1-46 have pumped an estimated 30,482,221
liters (8,052,551 gal) to ETF between September 12, 2007 and February 19,
2008.

RI/FS Status:

- FS and PP Report:-
" The Draft B FS and PP was issued to DOE-RL on January 31, 2008

to meet the TPA revision schedule.
* The full quantitative assessment of the two Native American

scenarios is currently being performed and will be included in the
final report (Revision 0).

" Attachments 12 and 13 present a map showing the location of new
groundwater well 05572 (299-Wi 1-88) and Draft depth-discrete
groundwater data. Recommendation is to complete this well with a
40 ft screen at the very bottom of the aquifer.

*Tc-99 Investigation Status:-

- T Tank Farm Investigations:
*Aquifer testing will be performed this spring in well 299-Wi 1-46 to

determine if modeling assumptions used are reliable. This will
require extraction well 299-Wi 1-45 to be taken offline next week.
The new "T-6" (Wi 1-89) well will be positioned shortly after this
testing has been completed.

- Purolite Resin Treatability Testing:
" The Purolite Resin Test Report is around 40% complete. We are

still waiting for WSCF to provide a last set of sample results. The
internal draft report will be issued near the end of March 2008.

* Sampling crew is working with radiation safety group on a way to
safely collect depth-discrete core samples through the Wi 5-765
Purolite resin canister.

6



Attachment 5
FH-0800538

200-PW-1, 200-PW-3, & 200-PW-6
(M-15-45B, 9/30/07, Feasibility Study/Proposed Plan) EPA
* Responses were prepared to comments received from EPA and the State of Oregon

on the PW-1/3/6 FS and PP. The transmittal of these comments to EPA is in the DOE
concurrence process.

* Soil Vapor Extraction System (SVE):
- The SVE system is currently being prepared for an April 1, 2008 startup.
- Design specifications are being prepared for two new 500 cfm SVE units that

are to be delivered this fiscal year.
- The conversion of three existing wells to SVE wells is on schedule to be

complete by the end of March 2008.
- The passive systems remain operational.
- Monthly monitoring results for January 2008 for the three narrow diameter

wells south of 216-Z-9 are shown in Attachment 9. The 12/04/07 data
appear to be non-representative of in situ conditions and will not be included
in future plots of the data The carbon tetrachloride concentration in CPT-
17/10 ft near the 216-Z-9 Trench was 1.7 ppmv in January 2008, suggesting
that the concentration of 21.5 ppmv in December 2007 was anomalous.
Carbon tetrachloride concentrations in the other wells and probes monitored
during January 2008 were consistent with previous results.

- A draft TPA Change Request, M-83-08-01, was presented to Ecology and
EPA for review, at the PFP Project Managers' Meeting on February 21,
2008. The TPA Change Request proposes to transfer the scope for the
dismantlement of the 216-Z-9 crib complex to be included in the remedial
action associated with the 200-PW-1 OU.

200-MW-1 & PW-2 OU Group

200-MW-1
(M-I 5-44B, 12/31/08, Feasibility Study/Proposed Plan) EPA
* Decommissioning of the high-risk borehole in the 216-A-2 Crib is nearly completed.

All casings have been removed as of January 3, 2008. All that remains is to construct
surface pad and install small enclosure to house deep probe connection.

" Work continues on the mini-RI for the supplemental investigations.
* The draft RI (DOE/RL-2005-62) documenting investigations of sites that have since

been parsed to others OUs is being revised for issuance as a Rev 0 in March or April
of 2008.

* We are assembling the FS team and selecting contractors to participate.

200-PW-2 & 200-PW-4
(M-15-43D, 12/31/1 0, Feasibility Study and Revised Recommended Remedy(ies))
Ecology

*One surface electrical resistivity line remains to be shot, and it will include waste sites
in the area south of Purex. The field work was scheduled for February 8 th but adverse
weather (high winds) caused a site closure. The work is rescheduled and should be
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completed by February 18th.
The SAP for field investigations at the 216-A-5 and 216-S-1/2 Cribs are under
preparation. Internal review should be complete by February 2 1 't.

200-MG-1/2 & EGO OU Group

200-MG-1I200-MG-2 Model Group 1 Sites
(M-l 5-49A, 12/31108, MG-I Feasibility Study/Recom mended Remedy) Ecology
(M-15-49B, 12/31108, MG-2 Feasibility Study/Proposed Plan) EPA
* On 1/14/08, EPA indicated that insufficient characterization data exists for the 200-

MG-1/2 waste sites to perform a baseline risk assessment, a circumstance which
would preclude issuance of a final Record of Decision (ROD). EPA indicated that a
preferred regulatory pathway was a non-time critical removal action, through an
EE/CA and an action memorandum instead of the currently planned feasibility study,
proposed plan, and ROD.

* In a follow-up meeting held on January 24, 2008, DOE-RL, EPA, and Ecology agreed
to pursue this new regulatory pathway for the 200-MG-i and 200-MG-2 OUs, which
would require redefinition of the current M-015-49A and M-015-49B TPA milestones.
The current TPA milestone dates would not be affected. However, by consensus, it
was agreed that these milestones would no longer be held under M-01 5, but would
shift to the M-016 category because the waste sites in the 200-MG-I and 200-MG-2
OUs are considered low risk/low priority waste sites.

* RL has shared a draft TPA change request with EPA and Ecology. EPA has indicated
that concerns still must be resolved over the final closure protocols for the sites that
would be remediated through the removal action.

* In order to meet the 12/31/08 milestone date for the 200-MG-1/2 EE/CAs and Action
Memos, FH is re-planning and re-directing the subcontractor activities.

* Several regulatory issues must be resolved in the near-term to support timely
completion of the milestone. Foremost of these is the position taken on groundwater
protection PRGs. Ecology repeated its previous statements that groundwater PRGs
should not be a primary consideration for removal actions for radionuclides.

Ecological Risk Assessment
" The Draft A version of the Ecological Risk Assessment Report was transmitted to RL

on 2/1/08. A re-issue version with some word changes will be transmitted to RL on or
about 2/26/08.

* ERA Draft A transmittal to Regulators will likely occur on or around 3/11/08.
* A workshop has been set for March 26, 2008 with the Tni-Party Agency decision-

makers, tribal participants and external stakeholders to discuss the risk assessment
results.

8
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200-BP-5 & P0-I CU Group

200-BP-5
(M-13-06B, 3/31/07, RIIFS Work Plan, Completed) EPA
(M-1 5-21 A, 10/31/10, Feasibility Study/Proposed Plan) EPA

Drilling:
" Well 699-52-55A/C5861, located north of the 200 East Area (Figure 1, Attachment

10), was accepted 2/13/2008. This well's initial capacity was 500 mI/minute or
four-to-five gallons/hour. At the time of well acceptance the capacity had
increased to approximately nine gallons/hour.

* Drilling of well 299-E33-343/C5858 began Jan 8, 2008 (Figure 2, Attachment 11).
o Saturated moisture conditions were encountered at 226.6' bgs.
o Continuous split spoon sampling was completed from above the perched

water to current depth (240' bgs) as of Monday 2/18/2008.
o Gross beta values ranged from 19 to 118 pCi/g in the sediments from 225 to

237.5' bgs.
o Deeper samples were not reported as of Tuesday, 2/19/08, 9:00 AM.
o Completed geophysical logging 2/12/2008.
o Waiting on analytical results.

* Well 299-E33-344, located north of B Tank Farm near well 299-E33-1 8 was
completed in a perched aquifer (Figure 2).

o Saturated moisture conditions were encountered at 225' bgs.
o Continuous split spoon sampling was completed from 225 to 237.5 bgs.
o Gross beta values ranged from 13.7 to 24.9 pCi/g in the saturated

sediments.
o Completed well in the perched zone. The screen is from 218' to 237' bgs.
o Completed geophysical logging.
o Waiting on analytical results.

" Drilling of well 299-E33-345/C6226 began Jan 24, 2008 (Figure 2). This is a
supplemental well to be completed as a monitoring well in the unconfined since
well 299-E33-344 was completed in the perched aquifer.

o Grab samples have been collected from 216' to 245' bgs as of Monday
2/18/08.

o Elevated gross beta values were reported from 230' to 240' bgs. Deeper
samples were not reported as of Tuesday, 2/19/08, 9:00 AM.

o Geophysical logging was completed 2/15/2008 for the first 239' bgs.
o Drilling is resuming this week with 10" casing.
o Perched water conditions were not reported in this well.

Groundwater Annual report: being prepared for release.

Groundwater SAP: DOE/RL-2001-49 Rev 2 is in internal review this week.
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200-PO-1
(M-13-IOA, 9/30/07, RI/FS Work Plan) Ecology

Work Plan & Characterization SAP
RL transmitted the 200-PO-1 RI/PS Work Plan (DOE/RL-2007-31, Draft A) document
to Ecology on 8/31/07 in completion of M-013-10A milestone. Ecology exercised a 30-
day extension to review, and completed their review on 11/29/07. Comments were
received 12/4/07. RL transmitted comment responses and Rev. 0 to Ecology on
2/4/08. Ecology approved the Rev. 0 document on 2/6/08.

200-SC-I & 200-LW-I OU Group

200-SC-I
(M-15-40E, 12/31/10, Feasibility Study/Proposed Plan for 200-SC-I) EPA

*Supplemental Characterization:
* 216-1355 Crib: Drilling and sampling of the last borehole is scheduled to begin

the week of February 11 th .The last borehole was originally planned to be
installed under a subcontract using direct push technology. However, due to
the degree of radiological contamination discovered in the crib, the last
borehole will be installed by FHI personnel using government owned
equipment, rather than subcontractor personnel without radiation worker
training and using unregulated, subcontractor owned equipment. This change
has delayed the start of drilling for the 216-A-30 crib borehole.

o 216-A-30 Crib: Drilling is scheduled to start the week of February 18 h

200-LW-I /200-LW-2
(M-1 5-46B, 12/31/11, Feasibility Study/Recom mended Remedy) Ecology

*200-LW-1/2 Site-Specific Field-Sampling Plans (DOE/RL-2007-02-VOL II Rev IA):
o Draft Document: The technical content of the initial draft is being reviewed

internally.

200-TW-1 & 200-PW-5 OU Group

200-TW-1 & 200-PW-5
(M-1 5-42D, 12/31/1 1, Feasibility Study/Proposed Plan for TW-A & PW-5) EPA
" Rebaseline to incorporate requirements of supplemental RI/PS work plan.
* SSSP in internal review.
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FH-0800538

200-TW-2 OU Group

200-TW-2
(M-1 5-42E, 12/31/11, Feasibility Study/Revised Recommended Remedy(ies) for
TW-2) Ecology
" Rebaseline to incorporate requirements of supplemental RI/FS work plan.
" SSSP in internal review.

200-U R-1

200-UR-1 Ecology
" Radiological surveys for the eastern portion of the BC Control Area are approximately

70% complete. Best estimate, less than five work-days remain, however RCTs are
presently engaged in higher priority work.

* West Lake DO summary report - Latest DO review workshop with Ecology was
held February 14, 2008. Two additional workshops are scheduled for February 25
and 28.
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